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SECRET

MONTHLY REPORT

PAR 224

7 August 1964
SUBJECT: 3-15X Fluid Gate Enlarger

TASK/PROBLEM

1. Develop and fabricate an enlarger having continuously variable
magnification from 3 to 15X for 7O0mm square negative gate size. Print
sizes to range to 40 x 4O inches on cut sheet stock.

DISCUSSION

2. Work is proceeding with close correlation to that on PAR 202.
Effort since 10 July has been on:

a. Study of structural design and materials for the vacuum
platen. No serious problems have been encountered.

b. The study on the motor-blower unit for the vacuum platen
is not completed.

c. Several components of the negative transport model are
completed, and others are being fabricated.

d. The lens design group has made excellent progress on the
family of monochromatic lenses. They report 50% to 70% completion with
compliance with specifications reasonably assured for 5 of the 6 designs.
The condenser lens designs are complete but formule sheets are not yet
released.,

e. We have received a design program plan for the color corrected
lenses from| | The condenser lenses designed for the mono-
chromatic lenses are expected to also be useable with the color corrected
lenses.
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SECRET
PAR 20k

7 August 1964

PLANNED ACTIVITY
3. Effort in the next period will be:

&. Continuation of the vacuum platen structure and blower studies.
b. Completion of drawing relemsses for the negative transport model.
¢, Issue orders to allow the lens design group to proceed with the

design of the color lenses upon completion of the monochromatic.
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